

Product Vision



Epics

↓ PBIs + Defn of Done

Product Backlog } Refinement via MoSCoW matrix } P.B. ⇒ Project Timeline

Sprint Planning

{ Acceptance Criteria } Sprint
{ Estimation } Goal
{ User Stories }

Sprint Backlog

REFINE → Kanban Board
→ Impact-Effort Matrix

Sprint

Work on Kanban Stories (WIP Limit)

Burndown; Impediment Log

Workday Diary (Stand-up fill-in)

Sprint Review

Supervisor Demonstration

Review Acceptance Criteria

Testing; Catalogue Artefacts

Sprint Retrospective

Document

Start, Stop, Continue